

SAPC- 14490
Copy 2 of 4

9 April 1957

CONTRACT APPROVAL
Contract No. A-101

Pursuant to the Contractor's request, approval is hereby granted for overtime work as follows:

Contractor's Request

<u>Date</u>	<u>CMCC No.</u>	<u>System</u>	
18 Mar 57	151X5.467	4	1700 hrs. of additional exempt overtime at an estimated premium cost of \$2650 during the period Feb. 4 thru Apr. 7, 1957 for support of the development program.
			4500 hrs. of additional non-exempt overtime at an estimated premium cost of \$6800 during the period Jan. 1 thru Apr. 7, 1957 in support of development work.
			1050 hrs. of exempt overtime at an estimated premium cost of \$1650 during the estimated period of Mar. and Apr. 1957 in support of the production program.
			2500 hrs. of additional non-exempt overtime at an estimated premium cost of \$3700 during the period Mar. and Apr. 1957 in support of the production program.

25X1

<u>Date</u>	<u>CMCC No.</u>	<u>System</u>	
18 Mar. 57	151X5.467	3	1000 hrs. of additional non-exempt overtime at an estimated premium cost of \$1400 in support of the production program. 100 hrs. of additional exempt overtime at an estimated premium cost of \$155 in support of the production program. Overtime will not be worked after the project and [] System 3 requirements have been shipped.

The premium portion of applicable overtime in connection with this approval will be chargeable to overhead and will be subject to the usual review and acceptance by the cognizant local Government representatives. This approval refers to the necessity for incurring such overhead costs in connection with the work under Contract No. A-101 and certifies to such necessity.

[]
Contracting Officer
Contract No. A-101

SA/PC/DCI:HL:pf (4/9/57)

Distribution:

Orig - [] R-W
Cy 2 - [] A-101 (Folder 6) w/SAPC-14225
3 - Finance
4 - Chrono

[] 25X1

SECRET
 UNCLAS 14-225-
 COPY 1 OF 1

18 March 1957

CMCC Doc. No. 151X5.467

Copy 1 of 2Page 1 of 2

Dear George:

Your approval is requested for 1700 hours of additional exempt overtime at an estimated premium cost of \$2,650 during the period February 4 through April 7 in support of the System 4 development program. Exempt overtime, in addition to that previously requested, was required during the month of February; and the development work has extended through March to complete weight reduction and the correction of flight test problems.

7-23 Your approval is requested for an additional 4500 hours of non-exempt overtime at an estimated premium cost of \$6,800 during the period January 1 through April 7 in support of System 4 development work. A total of 850 hours of non-exempt overtime has been previously requested in support of System 4 development work. It has been necessary to undertake considerable overtime work during 1957 in order to complete work on the prototype and necessary drawings to meet the early production schedule. The development work will extend through March to handle the weight reduction program and such problems as arise in connection with the flight test.

Your authorization is requested for 1050 hours of exempt overtime at an estimated premium cost of \$1,650 in support of the System 4 production program. It is estimated that the majority of this overtime work will be performed during March and April to expedite the early delivery of the first two production units. Approval of an additional 2500 hours of non-exempt overtime at an estimated premium cost of \$3,700 in support of the production program during March and April is also requested.

Your approval is requested for an additional 1000 hours of non-exempt overtime at an estimated premium cost of \$1,400 and 100 hours of exempt overtime at an estimated premium cost of \$155 in support of System 3 production. Almost all overtime in support of System 3 is being used in the test laboratory. Since, it has not been possible to find

25X1

SECRET

defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET

CMCC Doc. No. 151X5.467

Copy 1 of 2

Page 2 of 2

sufficient qualified technicians to staff the test laboratory to the strength needed; the supervisor and test laboratory personnel have been working a six-day week, nine hours a day, in order to meet delivery schedules of System 3. We do not plan to work overtime after the project and

25X1A

System 3 requirements have been shipped.

Sincerely,



Bob

SECRET